Substantially Completed:

- Fillmore Elementary – in final stages of project closeout.
- La Canada Elementary – in final stages of project closeout.
- Clarence Ruth Elementary – in final stages of project closeout.
- Lompoc Valley Middle School – in final stages of project closeout.
- Lompoc High School – processing final change orders in preparation for project closeout.
- Buena Vista Elementary – substantially completed July 2007, processing final change orders in preparation for project closeout.
- La Honda Elementary – substantially completed mid-June 2007, processing final change orders in preparation for project closeout.

In-Progress:

- Crestview Elementary – 81% Completed: construction began early June 2007, and should be completed by late December 2007.
- Hapgood Elementary – 54% Completed: construction began early June 2007, and should be completed by late December 2007.
- Los Berros Elementary – 70% Completed: construction began early June 2007, and should be completed by late December 2007.
- Cabrillo High School – 51% Completed: construction began early June 2007, and should be completed by late summer 2008.

Future Construction:

- El Camino Middle School – Construction to begin June 2008 and complete December 2008.
- Vandenberg Middle School – Estimate bids to open spring 2008.