**December 8, 2011**

There were some delays in the Vandenberg Middle School Site Drainage Phase II project. A 10” VAFB waterline was directly in the middle of the designed storm drain. This caused significant redesign, material costs and time delays to resolve this issue to the satisfaction of VAFB.

Proposed Savings Projects include Lompoc Valley MS pendant lighting retrofit (a requirement for DSA closeout), La Honda Kindergarten playground, Drinking Fountains, Hapgood windows, and 2 heaters for Miguelito classrooms.

**January 18, 2012**

Savings was declared at the following sites: La Honda, Los Berros, Lompoc Valley Middle School and Cabrillo High School.

There is still $3 million+ in Savings dollars that need to be spent in order to file final reports to close the modernizations.

The Committee asked if Savings had to be spent on a specific school site. The answer is that while OPSC prefers that you spend Savings on the school site where Savings happened, they cannot require you to spend them at that site. The District has the option to spend Savings on any capital project anywhere in the District.

As of early January, there was approximately $4.9 million left in the Modernization Fund.

The Committee has asked that Sheldon request that the Board of Education delete all restrictions on length of terms for Bond Oversight Committee members.

**June 20, 2012**

Vandenberg Middle School Drainage III - A Ground Penetrating Radar survey was done to locate everything underground prior to digging. This was to avoid the experience we’ve had during previous years with having the repair underground lines that were unknown prior to discovery.
Six Modernization projects are closed with the Office of Public School Construction (OPSC). Another 6 schools are due to either be scheduled for audit or closed with OPSC during Summer 2012. That leaves only 2 school left to be closed with OPSC: Cabrillo High School and Vandenberg Middle School.

**Status of Projects**

**Closed with OPSC (this is that last step of Modernization):**
- Buena Vista
- Fillmore
- La Canada
- La Honda
- Clarence Ruth Elementary
- Lompoc High School

*Note: OPSC did not exercise the option to audit any of the above schools*

**Completed (Final Report filed with the State):**
- Crestview
- Hapgood
- Los Berros
- Miguelito
- El Camino
- Lompoc Valley Middle School
- Cabrillo High School
- Vandenberg Middle School

**Projects 2011/2012:**
- Vandenberg Middle School Site Drainage Phase II – completed
- Cabrillo High School ADA II Project – completed
- Vandenberg Middle School Science Classroom Modernization – in progress
- Vandenberg Middle School Drainage III – in progress
- Lompoc High School CTE (Career Technical Education) – in progress
- La Canada Parking Lot Expansion – in progress
- Roofing Project (Cabrillo HS, Vandenberg MS, La Honda Hapgood) – in progress
- Paving Project (Buena Vista, Cabrillo HS, Crestview, El Camino, Hapgood, La Honda, Maple HS, and Lompoc Valley MS) – in progress
- Lompoc High School Pool – in progress

**Savings Projects Approved:**
- Cabrillo High School Storefronts
- Drinking Fountains
- Hapgood Windows
- Phone System Upgrade
- LUSD Seismic Study