

# Measure N Update

As of August 31, 2004

## Summer 2004 Projects Completed:

Wide Area Network (WAN) - All Sites  
Roofing—Crestview, La Honda, Hapgood, & Martha Negus  
Pavement Project—Lompoc High School  
Shade Structure—Lompoc Valley Middle School  
Heating / Ventilation—Vandenberg Middle School  
Technology—Vandenberg Middle School

## Modernization Projects (estimated start dates):

### **Series One Schools:**

Fillmore Elementary (Early 2005)  
Clarence Ruth Elementary (Early 2005)  
La Canada Elementary (Early 2005)  
Lompoc Valley Middle School (Spring 2005)  
Lompoc High School (Spring 2005)

### **Series Two Schools: (estimated start Mid - 2006)**

Crestview Elementary  
Buena Vista Elementary  
Los Berros Elementary  
Hapgood Elementary  
Vandenberg Middle School  
Cabrillo High School

### **Series Three Schools: (estimated start Mid - 2007)**

Los Padres Elementary  
Miguelito Elementary  
La Honda Elementary  
El Camino Middle School  
Maple High School

# Measure N Details

## **Wide Area Network (WAN)/ Phone System**

During the course of the Modernization the old phone system will be replaced and new phones will be installed in all classrooms. The WAN (a wireless, private network owned & operated by LUSD) will provide the entire School District with phone and data communications, which will significantly reduce the current phone bills and increase the speed of our data network.

## **Lompoc High—Pavement Project**

Besides replacing the pavement, this project also re-designed the traffic flow for the main parking lot. Drainage issues were corrected and curbs were placed around the back drive to prevent vehicle traffic on the sports fields.

## **Lompoc Valley Middle School—Shade Structure**

The Shade Structure was installed to improve health, environmental, and sanitary conditions for the students in the lunch area.

## **Heating & Ventilation—Vandenberg Middle School**

The administrative/library building had a heating system failure which has now been replaced.

## **Technology—Vandenberg Middle School**

Fiber Optic Cable was installed to link all buildings at the school. With the completion of this project, all schools are now at 100% connectivity.

## **Modernization Projects—All Sites**

- Restroom Renovations (including ADA compliance)
- Fire Alarm System Upgrades required by sb575
- New Phone & Data Network in Classrooms
- Upgrade Heating & Ventilation Systems in Classrooms
- Air Conditioning in Computer Labs

## **Temporary Portables during Construction**

Most of the schools will be getting temporary classrooms during construction. This will allow construction to progress during school hours (typically, one building at a time) without disrupting the teaching environment. A committee of administrators, principals, and custodians from all grade levels has been assembled to facilitate a smooth transitions for both students and teachers during the moving process.

## **Questions & Comments**

*Questions and comments can be e-mailed to the Measure N Team at:*

*MeasureNGroup@lompoc.k12.ca.us*

*Or call the Measure N Secretary at 736-2371 ext. 257*